

# NEPAD – INFRASTRUCTURE DEVELOPMENT

## MEDIUM TO LONG TERM STRATEGIC FRAMEWORK STUDY

11 APRIL 2006, TUNIS

*Motšelisi Lebesa,  
African Development Bank*

# MEDIUM-LONG TERM STRATEGIC FRAMEWORK

- Introduction
- Objectives Study
- Study Outputs
- Progress To Date

# INTRORODUCTION



Short Term Action Plan (2002 – 2007)

A Medium-Long Term Action Strategic Framework

# MTLSF - Objectives

## DEFINE A STRATEGIC FRAMEWORK FOR DEVELOPMENT OF INFRASTRUCTURE

- Look back, draw lessons & improve on STAP implementation and define a robust implementation and impact monitoring system.
- Establish common vision, strategic goals and medium/long term targets
- Establish institutional framework for effective coordination of inputs and responses to ensure focus on MLTSF
- Update STAP into “rolling plan” to implement MLTSF

# MLTSF STUDY



- **Part 1 :**

- address the recommendations of the STAP Review
- Identify and analyse infrastructure gaps affecting Africa competitiveness

# MLTSF STUDY

- **Part 2:**

- propose strategic goals and targets for medium term (2010) and long term (2015)
- propose related roadmaps to bridge gaps and institution of effective development of infrastructure
- Define the criteria for selection of projects for inclusion under the
- NEPAD Infrastructure
- Define a progress monitoring system
- Programme
- help RECs and sectoral organizations to prepare medium term programs in support strategic goals
- planned to be completed within a period of eight months

# Expected Outputs – Part 1

- **Output 1:** Measures for accelerating the implementation of STAP
- **Output 2:** Infrastructure and services gaps established and benchmarked against Africa's needs for economic competitiveness
- **Output 2A:** Improved database on Africa's infrastructure

## Expected Outputs – Part 2

- **Output 3:** Strategic goals and related targets and roadmaps (to close identified gaps)
- **Output 4:** Sub-regional (RECs) infrastructure development strategies and road maps
- **Output 5:** Monitoring system for NEPAD infrastructure program implementation and impact
- **Output 6:** Improved criteria for selecting and prioritising NEPAD programs and projects



# Expected Outputs – Part 2

- **Output 7:** Strategic framework and road maps for Africa's infrastructure Development
- **Output 8A:** STAP modified into rolling plan to implement development strategy and road map
- **Output 8B:** Framework for promoting private sector participation in NEPAD Infrastructure projects

# PROGRESS TO DATE



Approval of Funding – 19 October 2005

NTCF: USD 1.4 (Consultative Process)

ADB: USD 2.52. (Consultancy Services)

# PROGRESS TO DATE



## Procurement Process

Pre-qualification Process finalised 20<sup>th</sup> January 2006

Tender Issued – 25<sup>th</sup> January 2006

Tender Closed – 17<sup>th</sup> March 2006

Contract Award – End April 2006

# Management & Organisation of the study

- Executing Agency: ADB
- Study Team
  - Study Coordinator
  - Deputy Study Coordinator
- Technical Support Team (Sector Experts in the Operations departments)
- Steering Committee
  - AU (Chair), NEPAD Secretariat, RECs, ADB, World Bank, EC, DFID, NTCF

## Consultation with RECs

- TOR defined in collaboration with RECs
- TOR validated by RECs CEOs
- Continuous Consultation during Implementation (4 sector workshops, 5 sub-regional workshops each for part 1 and 2 of the study)

# Consultation & Coordination with the AICD Study Team

- Exchange of Information
- Joint Consultation Meetings
- Exchange of Study Outputs
- Coordinated Publication in the NEPAD Newsletter
- Quarterly Coordination Meetings
- Technical Advisory Panel

- 
- 
- THANK YOU FOR YOUR KIND ATTENTION